
Project Summary
Project Details

Quote No:

Project Title:

0003

Sample project Closing Date:

Date:

Estimator:

08 Feb 2010

31 Dec 2010

Administrator

Location: Client: Regional Developments 

(Wollongong)

100 Mona Vale Road, Sydney

Cost Summary

Direct Costs

$497,275.36Sub Total

$136,655.67Contingencies

Overheads $360,619.69

Indirect Costs

$1,733,113.34Sub Total

$750,000.00

Profit (Margin)

Provisional Sums

Submission Price $3,341,391.70

$361,003.00

GST @ 10% $334,139.17

Price Plus GST $3,675,530.87

Subcontract $272,010.10

$1,046,498.82Materials

Labour $404,353.36

$10,251.05Plant

Direct Cost Markup %

Markup %

Margin %

20.83%

16.19%

13.93%

= Profit / Direct Costs

= Profit / (Direct Costs + Indirect Costs)

= Profit / (Submission Price - Provisional Sums)

1,733,113.34497,275.36
361,003.00

750,000.00

Direct Costs Indirect Costs Margin Provisional Sums

0.59%

23.33%

60.38%

15.69%

Note that a more detailed breakdown of all costs for this project are contained in the following page.
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Project Summary
Quote No: 0003

Direct Costs (DC)

Direct Costs

Plant Labour

$10,251.05 $404,353.36

Materials

$1,046,498.82

Subcontract

$272,010.10

$1,733,113.34Total Direct Costs

Indirect Costs

Preliminaries $77,500.00 $35,000.00

$77,500.00 $35,000.00Sub Total

Plant Labour Materials SubcontractOverhead Sections

Sub Total of Direct Costs Sections Labour $404,353.36

$1,733,113.34Sub Total of Direct Costs Sections

(1)

(2)

Overheads

Overheads 1  7.75% $134,316.28Company Overheadof (2)

Overheads 2 $0.00of (2)

Overheads 3 $0.00of (1)

Supervision  2.00% $34,662.27of Direct Costs

Training  2.00% $34,662.27of Direct Costs

Small Tools  4.00% $16,174.13of Direct Cost Labour

Wet Weather  7.00% $28,304.74of Direct Cost Labour

Contingencies

Contingency 1  5.00% of (2) Hitting Rock $86,655.67

Contingency 2 $50,000.00

Contingency 3 $0.00

Contingency 4 of (2) $0.00

Sub Total of Overheads and Contingencies $384,775.36 (3)

Total Indirect Costs $497,275.36

Profit

Profit On Resources Direct Costs

attracting Profit

Plant  20.00% $10,251.05 $2,050.21

Labour  10.00% $404,353.36 $40,435.34

Materials  5.00% $1,046,498.82 $52,324.94

Subcontract  20.00% $272,010.10 $54,402.02

Sub Total of Costs attracting profit (4)$1,733,113.34

Other 1  0.00% of (4) $0.00

Other 2  10.00% of (4) $173,311.33

Other 3 $0.00

Indirect Costs Markup  10.00% $38,477.54

Job Size Factor  0.00% $0.00

Spread Remainder $1.62

$361,003.00Total Profit

Provisional Sums $750,000.00

Provisional Sums

Cost Summary

Submission Price

Plus GST

Price plus GST

$3,341,391.70

$334,139.17

$3,675,530.87
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$112,500

of (3)


